Addendum #1
USU Engineering Lab Renovation
Project #01283770

Mandatory Pre Bid Meeting November 4, 2003

USU was represented by

Stanly Kane

Tom Graham

Al Moser, Engineering Department

This is a mandatory meeting. The design firm must be in attendance at this meeting to be
qualified. As such each firm in attendance must sign in on the attendance sheet. Please
note the sign in sheet is attached to these minutes.

The RFP was discussed section by section. The contract will be for both a program
review and update along with the design of the Lab Building renovation. A team can
consist of a programmer and design firm, or a design firm that will do the programming
in-house. The difference between team in section 15 and team in section 16 was
clarified. The team in section 15 is the possible programmer and design firm.

The selection of sub consultants will occur after the selection of the prime design firm.
The process is much like VBS and takes about 10 days to 2 weeks to complete.

The last program was completed by Brixen and Christopher in 2000. Brixen and
Christopher will be allowed to be part of a team.

The selection committee is comprised of Larry Jardine form the Building Board, Stanly
Kane for USU, Lyle Knudsen from DFCM, Chris Jensen from JSA Architects and Craig
Ames from PGA&W architects. These people are off limits to contact to discuss this
project.

The project will be constructed via a cm/gc approach. The design firm will be asked to
help in the selection of the cm/gc. The selection of a cm/gce firm will likely occur in the
February/March time frame.

The construction anticipates 4 different facets. The first is the remodel of the lab building.
The second is the work in the old classroom building to allow for swing space out of the
lab building. Third is the connection of the new engineering building to the renovated lab
building and fourth the demolition of the old classroom building. All four facets are
included in the construction budget of $10,900,000.

The schedule of the project is somewhat dependent on the ability of USU to raise the
remaining funds necessary to begin construction. It is anticipated that by time the design
is completed the necessary funds will be in place to move directly into construction.



It is anticipated that there will be one value management session for the project and that it
will occur around half way through the design development stage.

This is not an OCIP project.

The management plans etc are due November 18, 2003 at DFCM no later than 2:00 PM.
Please be aware that parking is difficult at best and that you must pass through security
on the 1* floor. Plan on delays so that you are not late in getting your submittal in. Late
submittals will be disqualified.



List of Attendees at the Mandatory Pre-Submittal Meeting
Utah State University — Engineering Lab Building Remodel

DFCM Project No. 01283770

Firm Name Contact Name Telephone Fax

3D/1 Stephen M. Ehninger | (801) 521-8564 | (801) 355-2365
ABS Consulting Stephen Cohen (801) 333-7676 | (801) 333-7677
AJC architects Shauna Mayne (801) 466-8818 | (801) 466-4411
Architectural Nexus Tom Jensen (435) 753-2141 | (435) 752-4160
Babcock Design Group Raymond Jones (801) 531-1144 | (801) 363-3132
Bsumek-Mu Reinhardt Bsumek (801) 575-8223 | (801) 532-3228

C.A. Cartwright and Assoc.

Ron Christensen

(435) 753-2850

(435) 753-2851

Cooper Roberts Simonsen Fran Pruyn (801) 355-5915 | (801) 355-9885
Design West Don Knighton (435) 752-7031 | (435) 752-5325
Eaton Architecture, LLC Matt Larson (801) 328-2982 | (801) 328-2111
EDA Architects Robert Herman (801) 531-7600 | (801) 363-5149
FFKR Architects Eric Thompson (801) 521-6186 | (801) 539-1916
Future Tech Kent Britton (801) 571-7544 | (801) 253-1521
Gould Evans Becky Hawkins (801) 532-6100 | (801) 532-6102
GSBS Stephen Smith (801) 521-8600 | (801) 521-7913
Heath Engineering Larry Veigel (801) 322-0487 | (801) 322-0490
HFS architects Chris Coutts (801) 596-0691 | (801) 596-0693
HKS Architects Hazel Springer (801) 532-2393 | (801) 531-9454
Jacoby Architects Dan Gibson (801) 363-1464 | (801) 363-1436
James D. Graham Assoc. Ken Garner (801) 328-8800 | (801) 328-8802
JUB Engineers Steve Roberts (435) 713-9514 | (435) 713-9503
Losee Architects Dan Losee (801) 262-5005 | (801) 262-2522
MHTN Architects Matthew McCord (801) 595-6700 | (801) 595-6717
MIJSA Kin Ng (801) 364-5161 | (801) 364-5167
NJRA Vinson Johnson (801) 364-9259 | (801) 521-0420
Pace Pollard Architects Kenneth Pollard (801) 531-1133 | (801) 531-1211
Robert L. Marshall Joe Bick (435) 755-2840 | (435) 755-2873

Sargent Engineers

Craig Rasmussen

(435) 753-7214

(435) 753-7295

SL&A

Debi Salisbury

(801) 322-5550

(801) 322-5557

Spectrum Engineers

Neil Spencer

(801) 328-5151

(801) 328-5155

End of Addendum #1




